

☐ SECRET☒ CONFIDENTIAL 10197☐ UNCLASSIFIEDApproved For Release 2005/06/06 : CIA-RDP78B04770A00000010018-5
CONTRACT INSPECTION REPORT

Declass Review by NGA.

TO:

14 March 1969
INSPECTION REPORT NO. (If final, so state)ESTIMATED COMPLETION DATE
30 April 1969

NAME OF CONTRACTOR

Automatic Viewgraph Generator
THE CONTRACTOR IS ON SCHEDULE☐ YES☐ NO

PER CENT OF WORK COMPLETED -

40%

PER CENT OF FUNDS EXPENDED -

85%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☒ COST☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☒ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010016-5

NARRATIVE REPORT

☒ INTERIM☐ FINAL

In a memorandum to Logistics, dated 19 February 1969, it was recommended that this contract be terminated. This action is in lieu of accepting a second overrun from [redacted]. The total estimated cost to complete one Viewgraph Generator was [redacted], exclusive of fee. The original contract required two Viewgraph Generators to be completed for [redacted], exclusive of fee. This represents a 550 percent increase in the cost per Viewgraph Generator.

[redacted] has been rated unsatisfactory in performance due to their lack of ability to forecast costs and due to their technical shortcomings that have necessitated redesign of the equipment.

When the residual equipment from this contract has been received or otherwise disposed of a final report will be written.

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010016-5

☐ CONFIDENTIAL☐ SECRET